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ESTIMATE RUN 06/30/2005

ESTIMATE SUMMARY 16:23:42

CONTID: C15030         ESTIMATE NO: 0001 PROG 2002

PCN: 15030-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E and W of Parshall--SH 40 PERCENT TIME:

PROJECT NO: NH 0402-066                   

E and W of Parshall--SH 40

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 05/02/2005

1800 NORTH TAFT DATE LET 03/03/2005 DATE WORK BEGAN 06/07/2005

 DATE AWARDED 03/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,543,682.28 PARTICIPATING $ $ 42,009.00

AWARD PROJECT AMT: 3,321,770.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,260.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.25

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

1.19%

3,501,673.28

42,009.00

42,009.00

40,748.73

$

$

$

$

42,009.00

0.00

42,009.00

0.00

42,009.00

-1,260.27

0.00

40,748.73

0.00

AMOUNT DUE 40,748.73 40,748.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,748.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 248,508.000 0.000

SY  0.000 0.00

0.95000 0.000 0.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

202-01300  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 857.000 0.000

CY  0.000 0.00

9.00000 0.000 0.00

203-00060  
 

0020 *MODIFY GUARDRAIL 11,875.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

210-04030  
 

0025 *ADJUST GUARDRAIL 1,035.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

210-04200  
 

0030 *AGGREGATE BASE COURSE (CLASS 6) 1,268.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-06000  
 

0035 *AGGREGATE BASE COURSE (CLASS 7) 3,774.000 0.000

TON 0.000 0.00

13.80000 0.000 0.00

304-07000  
 

0040 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 6,356.000 0.000

SY  0.000 0.00

1.55000 0.000 0.00

310-00500  
 

0045 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 29,810.000 0.000

TON 0.000 0.00

24.50000 0.000 0.00

403-34701  
 

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 110.000 0.000

TON 0.000 0.00

195.00000 0.000 0.00

411-03352  
 

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,738.000 0.000

TON 0.000 0.00

245.00000 0.000 0.00

411-03355  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 13,379.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255  
 

0065 *RIPRAP (12 INCH) 6.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

506-00212  
 

0070 *12 INCH CORRUGATED STEEL PIPE 230.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

603-10120  
 

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,750.000 0.000

LF  0.000 0.00

15.80000 0.000 0.00

606-00301  
 

0080 *END ANCHORAGE (FLARED) 12.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02005  
 

0085 *CURB TYPE 6 (SECTION M) 6,148.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

609-60011  
 

0090 *RUMBLE STRIP 90,400.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0095 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

615-00030  
 

0100 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

14,500.00000 0.000 0.00

625-00000  
 

0105 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

94,500.00000 0.000 0.00

626-00000  
 

0110 PUBLIC INFORMATION SERVICES 0.500 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

626-01000  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0115 *PAVEMENT MARKING PAINT 1,240.000 0.000

GAL 0.000 0.00

26.00000 0.000 0.00

627-00001  
 

0120 *EPOXY PAVEMENT MARKING 620.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00005  
 

0125 *FLAGGING 2,000.000 0.000

HOUR 0.000 0.00

18.00000 0.000 0.00

630-00000  
 

0130 *PILOT CAR OPERATION 250.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

630-00001  
 

0135 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 1.500 217.50

145.00000 1.500 217.50

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 1.500 577.50

385.00000 1.500 577.50

630-00012  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000

EACH 5.500 451.00

82.00000 5.500 451.00

630-80342  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 0.000

EACH 1.500 165.00

110.00000 1.500 165.00

630-80343  
 

0160 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

630-80355  
 

0165 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 5.000 350.00

70.00000 5.000 350.00

630-80360  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80363  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0180 *TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

630-80380  
 

0185 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000

L S 0.000 0.00

1,870.00000 0.000 0.00

630-80510  
 

0190 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A ON-THE-JOB TRAINEE 256.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0200 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0205 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0210 F/A ESB PROGRAM 3,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $11,761.00 11,761.00CURRENT AMT 2,058,450.15 $$

CAT NO0201 ROADWAY - SITE 2 

0215 *REMOVAL OF CURB, GUTTER AND SIDEWALK 224.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-00204  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0220 *REMOVAL OF ASPHALT MAT (PLANING) 35,127.000 0.000

SY  0.000 0.00

0.95000 0.000 0.00

202-00240  
 

0225 *REMOVAL OF END ANCHORAGE 12.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

202-01300  
 

0230 *ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-04010  
 

0235 *MODIFY GUARDRAIL 1,465.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

210-04030  
 

0240 *ADJUST VALVE BOX 5.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-04050  
 

0245 *AGGREGATE BASE COURSE (CLASS 7) 1,867.000 0.000

TON 0.000 0.00

13.80000 0.000 0.00

304-07000  
 

0250 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,298.000 0.000

TON 0.000 0.00

24.50000 0.000 0.00

403-34701  
 

0255 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 540.000 0.000

TON 0.000 0.00

195.00000 0.000 0.00

411-03352  
 

0260 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,091.000 0.000

TON 0.000 0.00

245.00000 0.000 0.00

411-03355  
 

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 7,998.000 0.000

GAL 0.000 0.00

0.95000 0.000 0.00

411-10255  
 

0270 *END ANCHORAGE (FLARED) 12.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02005  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0275 *CONCRETE CURB RAMP 49.000 0.000

SY  0.000 0.00

200.00000 0.000 0.00

608-00010  
 

0280 *RUMBLE STRIP 41,968.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0285 *MOBILIZATION 0.500 0.000

L S 0.000 0.00

94,500.00000 0.000 0.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 0.500 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

626-01000  
 

0295 *PAVEMENT MARKING PAINT 840.000 0.000

GAL 0.000 0.00

26.00000 0.000 0.00

627-00001  
 

0300 *EPOXY PAVEMENT MARKING 420.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00005  
 

0305 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 346.000 0.000

SF  0.000 0.00

14.30000 0.000 0.00

627-30205  
 

0310 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,456.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30210  
 

0315 *FLAGGING 2,000.000 0.000

HOUR 0.000 0.00

18.00000 0.000 0.00

630-00000  
 

0320 *PILOT CAR OPERATION 250.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

630-00001  
 

0325 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.500 362.50

145.00000 2.500 362.50

630-00007  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0330 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 1.500 577.50

385.00000 1.500 577.50

630-00012  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000

EACH 6.500 533.00

82.00000 6.500 533.00

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 0.000

EACH 1.500 165.00

110.00000 1.500 165.00

630-80343  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

630-80355  
 

0355 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 5.000 350.00

70.00000 5.000 350.00

630-80360  
 

0360 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80363  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0370 *TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

630-80380  
 

0375 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000

L S 0.000 0.00

1,870.00000 0.000 0.00

630-80510  
 

0380 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15030-BID    ESTIMATE RUN 06/30/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0001 16:23:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0385 F/A ON-THE-JOB TRAINEE 256.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0390 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 3,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0201 $11,988.00 11,988.00CURRENT AMT 1,466,972.13 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 8,260.00

8,260.00000 1.000 8,260.00

620-00002  
 

0410 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,000.00

7,000.00000 1.000 7,000.00

620-00012  
 

0415 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $18,260.00 18,260.00CURRENT AMT 18,260.00 $$

PROJECT TOTAL 42,009.00 $ 42,009.00CURRENT AMT 3,543,682.28 $$


